
              
 

USAID-COMPETE PARTNER FUNDING SUPPORT TO EAGC  

 

3rd Quarter Report 2009 (July-September 2009) 
 

This report from Eastern Africa Grain Council (EAGC) Secretariat is for the 3rd quarter 2009 covering USAID 
COMPETE support to EAGC for 7 months period. The report covers the activities achieved and the 

expenditure report. 

 
1.0 COMPONENT 1: INSTITUTIONAL STRENGTHENING 

 
1. ADMINISTRATION AND OPERATIONS: 

 

1.1 Quarterly Activity and Financial reports 

The Secretariat produced the 2nd quarter activity report and the 3rd work plan that were submitted to the 

Board of Directors on 31st July 2009 for review. To show the status of the program activities, the board was 

presented with the mid-annual report (Jan-June 2009) during the meeting on 16thSeptember 2009. 

1.2 Recruitment of more staff 

The Secretariat could not progress on this recruitment of staff until the 4th quarter. The positions are under 

review based on increased workload. However, Finance and Admin Officer was recruited in EAGC Uganda 
office. The Tanzania country manager reported in August 2009 after he was recruited in end of June 2009. 

1.3 Board Meetings 

Two board meeting were in the 3rd quarter-one held on 30th and 31st July 2009 and it considered several 

issues among which included:  
1. Tax Exemption 

2. Last EAGC Annual General Meeting  

3. Proposed amendments to the by-laws 

4. Governance Issues 

a. Co-option of Board Members 

b. Review of  Board Committee meetings to  

5. Management Report, progress against the work plan 

6. Finance & Administration Report 

7. Program updates against the work plan 

8. Approval of Human Resource, Finance & Administration Policies 

The other meeting was held on 16th September 2009. The agenda of the meeting being: 

1) Report and Updates  
a. Operations 

i. Proposed Structure 
b. Mid Year Report, June 2009 

c. Activity Status Report as at August 2009 
i. Baseline Studies and M&E 

ii. 7th Maize Business Fair Report  

iii. 3rd African Grain Trade Summit Committee Update 
iv. MIS Committee Update 

1. MIS Harmonization and Coordination Workshop 
2. COMESA /EAGC/COMPETE Collaboration 

v. WRS Committee Update 

1. WRS Pilot with FSD 



2. WRS NCPB Warehouse Receipting/Commodity Exchange initiative 

2) Finance and Administration Manual (policy & procedures) 
3) Pay Grade Structure  - (Adept Systems) 

4) Update on SIDA discussions 
5) Update on COMPETE discussions 

 

 
1.4  EAGC offices  in Uganda and Tanzania 

Part of the EAGC annual work plan is to have running offices in Uganda and Tanzania. The Uganda office has 
been secured with the support of USAID/COMPETE. The office space has five (5) offices. USAID/COMPETE 

and Allied Cereal Growers Association (ACGA) will share the space with EAGC Uganda. EAGC Tanzania is still 

looking for an office. 
 

1.5 EAGC Secretariat to move office 

As EAGC plans to recruit more staff, more office space is required. In this regard, EAGC has acquired a new 

office and will move its secretariat from Hevea Park to Maple Court in Westlands area. This move will be 

carried out in November 2009 after the completion of office partitioning.  
 

2. EAGC MEMBERSHIP: 
 

2.1   Membership Development 
During the 3rd Quarter 2009, EAGC recruited new corporate members to the Council. The total members as at 

September 30th 2009 stood at 64. Below are the new EAGC members. 

i) Rural Urban Development Initiative (RUDI)- Tanzania  

ii) Chemiphar Ltd- Uganda 

iii) Smart Logistics Solutions Ltd- Kenya 

iv) United Millers Ltd – Kenya 

v) GrainPro,Inc.-Kenya 

 Still, EAGC has attracted 29 farmer groups in Kenya joining as Recorded Affiliates. Membership recruitment 

drives is underway in Uganda and Tanzania to recruit more FBOs.  
 

Table 1: List of EAGC registered Farmer Groups 

FARMER GROUP 
NUMBER OF 
MEMBERS COMMODITIES REGION 

ST JAMES A.C.K 23 Maize ELDORET 

CHEMASO 26 Maize/beans BOMET 

KAPNGETUNY CHEBARUS 
S.H.G 21 Maize/beans/wheat KIPLOMBE 

SHINDIKISHO 17 Maize/beans/millet TURBO 

CHEBARAR FARMERS 
ASSOCIATION 24 Maize/beans TRANSMARA 

KIBISI 48 Maize/beans/millet/sorghum WEBUYE 

NGONA ENGO 18 Maize/beans WEBUYE 

NAET FIFTEEN 30 Maize/beans ELDORET 

TESUN INVEST GROUP 21 Maize/beans/millet NGORO 

KAMNO FCS  400 Maize/beans/sorghum/millet KAPSABET 

KANDUI HIGH TECH 30 Maize/beans/sorghum/millet BUNGOMA 

KABECI 20 Maize/beans/millet KAPENGURIA 

TOWNSHIP S.H.G 30 Maize/beans NYAMIRA 



JIRANI WOMEN GROUP 12 Maize/beans/sorghum/millet SOI 

WISOP 50 Maize/beans CHEPTAIS 

LOLKERIGET 58 Maize/beans KABIYET 

MANGO YOUTH GROUP 47 Maize/beans/sorghum/millet KITALE 

KOSIRAI TAITA 25 Maize CHEPSIRO 

NYAFA 120 Maize/beans NYAMIRA 

BIIKOFA 80 Maize NYAMIRA 

KESES FARMERS 
FEDERATION 3900 Maize ELDORET 

KERGEI MOEK S.H.G 15 Maize/sorghum/millet ELDORET 

CAANAN 42 Maize/beans SOTIK 

KISIGAME UPENDO 
INITIATIVE 45 Maize/beans/sorghum/millet MATUNDA 

KOIMOI INVESTMENT 25 Maize LITEIN 

JORDAN FFS 20 Maize BOMET 

MWAITA S.H.G 30 Maize/wheat MOIBEN 

CHEBUNYO FCS 83 Maize/beans/sorghum/millet BOMET 

KOLONGEI SAROYOT 24 Maize/beans ELDORET 

 

 

3. Stakeholder Representation 
The Secretariat represented the stakeholders in various meetings that were deliberating on grain trade 

matters. 
(i) COMESA –USAID COMPETE Planning meeting in Lusaka  

EAGC participated in the COMESA-USAID/COMPETE Planning meeting held in Lusaka Zambia on 18th-19th 
August 2009. Mr. Ben Moshi, Fostina Mani and Harriet Odembi from EAGC attended. 
 

(ii) The 8th AGOA Forum in Nairobi 

The Executive Director Ms Kandie represented EAGC at the 8th US-Sub-Saharan Economic forum (AGOA) at 

the Kenyatta International Conference Center in Nairobi on August 6, 2009. The theme for the 8th AGOA 
Forum was “Realizing the Full Potential of AGOA through Expansion of Trade and Investment”. Ms Kandie 

made a presentation under Private Sector session. 

 
 

(iii) Workshop on High Commodity & Factor Prices in Kenya-8th July 2009 

The Heinrich Böll Stiftung (HBS)i organized a half-day roundtable workshop with experts and the media to 

disseminate the findings of the above study, get an update on the state of play in the sector as well as the 

food security situation in the country. The event drew participants from a select group of government, private 

sector, and the donor community involved in the entire maize value chain, as well as the media. EAGC was 

represented by the Executive director Ms Kandie. 

(iv) Field Trip and Round-Table Discussion on Grain Marketing and Trade in Eastern Africa-Aug 

7,2009 

The event was organized for the visit by Franklin Moore; Deputy Assistant Administrator for Africa, 
USAID/Washington and it was hosted by EAGC. The field trip to Maimahiu and Limuru, and the round table 

discussion at Kentimere Club brought together selected people active in various stages of the staple foods 
value chains, to discuss key issues relevant to this agenda. 



 

2.0 COMPONENT 2: MARKET INFORMATION SYSTEMS (MIS) 
 

The overall objective of Market Information System (MIS) is to establish and strengthen agricultural 

information generation, dissemination and coordination mechanisms at national and regional levels. Market 

information is provided through Regional Agricultural Trade Intelligence Network (RATIN) which currently 

covering four (4) countries including Kenya, Tanzania, Uganda and Rwanda.  

 

2.1 Use of RATIN SMS facility 

RATIN SMS is a low-cost, highly implementable cell phone based platform that seeks to redress lack of 

market information. To receive an SMS you pay far less compared to making a phone call or web access. The 

benefits of SMS also center on convenience and flexibility since the SMS facility connects farmers, traders and 

processors to the market. EAGC has approached Air Networks Ltd to set up a system of delivery of 

notifications and alerts to subscribers once they register to receive alerts on market prices. Currently, the 

most users of RATIN SMS are farmers who cannot access the prices through the web. Table.2 shows the SMS 

hits since January 2009. 

 

Table.2 A listing of SMS hits (January-September 2009) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.2 Regional MIS Workshop in Nairobi, Kenya 

 

EAGC in partnership with IFDC held a MIS workshop on the 9th and 10th September 2009 at the Hotel 

Intercontinental in Nairobi, Kenya. The workshop was held as a follow up to the recommendations made in 

the MIS workshop in April 2009 in Kampala, Uganda. The recommendations were: 

 

i. The need to develop a mechanism of gathering, coordinating and sharing market information within 

the countries in the region;  

ii. The need to develop a common format of harnessing and disseminating market information;  

iii.  Strong collaboration of MIS providers (including the EAGC) within regional countries on information 

sharing;  

iv. The need to institute a task force to drive the initiative of regional consultation to the next level of 

development;  

v. Expanding the network of MIS providers within the region;  

Service Name & ID Keyword Short Code Traffic 

KE Maize MAIZE 6023 (Safaricom & Zain) Total: 2 

KE Beans BEANS 6023 (Safaricom & Zain) Total: 1 

UG Maize UGMAIZE 7197 (Uganda Only) Total: 17 

KE Sorghum Prices SORGHUM 8000 (Safaricom & Celtel) Total: 4 

KE Millet Prices MILLET 8000 (Safaricom & Celtel) Total: 2 

KE Rice RICE 8000 (Safaricom & Celtel) Total: 27 

KE Beans BEANS 8000 (Safaricom & Celtel) Total: 81 

KE Maize MAIZE 8000 (Safaricom & Celtel) Total: 779 

  
  

  



vi. Need to design the RATIN website to cater for more than English, taking into account the French 

speaking partner members.  

The workshop attracted participants from eight countries in Eastern and Central Africa. The convergence was 
a milestone in the formation of a regional MIS committee with five (5) sub-committees to co ordinate issues 

as follows: 
 

 Regional Coordination  

 Food Security  

 Trade Expansion  

 ICT/Outreach/Training  

 Lobbying/Advocacy  

 

2.3  Maintain RATIN for regional Grain Intelligence  

EAGC has maintained the RATIN and EAGC sites as a source of market information.  Price and data monitors 

were involved in collection of commodity prices and informal cross- border volumes for update of RATIN 

databases. Both EAGC and RATIN websites have been active with daily update of regional commodity prices 

for selected markets and import parity prices. 

RATIN maintained a close link with other MIS providers for instance FEWSNET and Ministries of Agriculture in 
Kenya, Tanzania and Rwanda that enabled generation of monthly RATIN bulletins which were disseminated 

through e-mails. The RATIN website was kept updated with daily market prices on maize, beans, and rice for 
the key terminal markets. Additional markets in Tanzania viz; Iringa, Songea, Arusha and Mbeya are now 

being monitored.  

 
 

EAGC WEB STATISTICS (Jan-Sep 2009) 
 

Table 3: eagc.org-Page views and visitors (Jan-Sep 09) 

 
 

 

Fig.1 eagc.org-monthly page views (Jan-Sep 09) 

 
 
 

 

 
 



Table.4 eagc.org- country page views (Jan-Sep 09) 

 

 
 

 
 

 
RATIN WEB STATISTICS (Jan-Sep 2009) 

 
Table.5 ratin.net -monthly page views (Jan-Sep 09) 

 

Months Page views Visitors 

January 1160 238 

February 1216 304 

March 1152 252 

April 2772 693 

May 11039 3355 

June 10572 3200 

July 10897 3481 

August 9155 3193 

September 11412 3337 

 

 
 

Fig.2 ratin.net-monthly page views (Jan-Sep 09) 
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2.4 Production and circulation of monthly RATIN Bulletins 

The monthly RATIN bulletin continued to be generated and disseminated in electronic copies to 
1611 subscribers and EAGC members. The bulletins were also available to the public on the 

website. These bulletins have been a source of market information to stakeholders especially 
those with internet connectivity. 

 

2.5 Cross Border Trade Issues 

EAGC’s main goal is to facilitate regional trade and reduce constraints to trade. The border 

monitors, who are paid by the Council, continued to bring important cross border issues to the 

Council. They reported that in September 09, 2228MT and 3356 MT of maize and beans 
respectively crossed from Uganda to Kenya, 1471 MT of maize crossed from Tanzania to Kenya 

while 1433 MT of maize moved into Rwanda from Rwanda. EAGC is planning to increase 
coverage by monitoring Uganda/Sudan, Tanzania/Malawi, and Uganda/DRC borders. 

 
                  

2.6  Regional Commercial  Linkage 

Small grain traders and large enterprises, such as processors, government institutions and food 
aid agencies requires the trade linkage in order to enhance competitiveness between the large 

traders and trade associations comprising of small traders. Through trade linkage, small traders 

increase trade through access to markets. On the other hand, there is traceability of commodities 
as well as transparency of transactions since prices and volumes of the traded commodities are 

posted on the trading platform. 
EAGC trade link- an electronic grain trading platform where offers to sell and bids to buy are 

posted has been mainly utilized by farmers. In the 3rd quarter, three farmer groups from South 

Rift region in Kenya posted 13500 bags of maize. The table below shows the maize offers posted 
in the 3rd quarter (July-Sept 2009). 
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3.0 COMPONENT 3: PROMOTION OF STRUCTURED TRADING SYSTEM. 

 
One of EAGC’s objectives is to promote a more structured grain trading system where 

participants in the grain trade will have a more open and orderly market where producers are 

well organized, rules of trade are recognized, the use of contracts are enforced, and arbitration is 
used to settle simple disputes. EAGC services can provide the essential components (mainly rules 

of trade, contracts, warehouse certification, and arbitration) to assist members to develop all 
levels of the value chain to establish viable and sustainable trade systems including ware house 

receipt systems that provide access to finance to the participants, therefore increasing the 

trading options to the participants within a more structured grain-trading environment. 
 

3.1 Warehouse Receipt System (WRS) in Kenya 

In the 3rd quarter 2009, EAGC focused on certification of warehouses in preparation for the 
upcoming maize harvesting season. This is after WRS activities were put on hold until June 

2009 when it would be clear whether a good harvest was expected and also the government’s 
position on the market prices. The WRS committee met on 27th August 2009 and 8th September 

2009 to discuss the viability of resuming the warehouse receipt program for the upcoming 

season after the problems with the government interference in the market in the 2008/2009 
season that caused the program to be put on hold. 

EAGC identified key areas where WRS can be established based on the expected production of 
maize. Insufficient rainfall during the initial stage of the main cropping season (March-April) is 

likely to have hindered crop growth, increasing the probability of yet another poor harvest. 

However, production estimates are favorable in western maize growing regions bordering Lake 
Victoria, which received near normal rainfall from March to June.  Also parts of Transzoia 

(Kitale) and Nandi North (Mosop, Aldai and Lessos) areas are expected to get a good crop this 
year.  

NCPB and Export trading Company are ready to participate in WRS this year. In this regard, 

they availed their stores for certification. The process of certification is currently ongoing and 
two credible inspectors-SGS and Bureau Veritas have been commissioned to undertake the 

inspections.  
NCPB availed thirteen (12) sites for certification but our main focus this year is Eldoret, Kitale 

and Moi’s’ bridge sites. A collateral manager will be engaged to manage the NCPB stores used 
for WRS. Several meetings have been held with NCPB management team in the quarter. The 

upcoming meetings are: AON MINET meeting with NCPB -Finance Department and Equity-

Insurance teams to carry out a risk assessment and determine required insurance cover for 
each site – This meeting will be held on Tuesday October 13th at 10am, NCPB offices. NCPB, 

Equity Bank and SGS will meet on Wednesday 14th October to discuss the Collateral 
management requirements. 

Export Trading Company has as well availed 2 warehouses in Eldoret and 1 warehouse in 

Kitale, all with a capacity of 7000MT. The inspection reports for the two (2) sites have been 
released. The certification of the stores will be finalized on the status of the warehouses is 

deemed suitable for WRS. 
Training of farmers on WRS will be rolled out at the start of the 4th quarter 2009. Farmers will 

be sensitized and then mobilized to participate in WRS. For the trainings to be successful, EAGC 
is identifying a learning institution to develop different comprehensive training manuals. EAGC 

has approached a firm to develop and print posters that will be distributed to farmers as part of 

creating awareness. Brochures have been on distribution in all EAGC events.  We also 
approached our media consultant on designing products and services to educate WRS on radio 

programs. 
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3.2  Workshop on Improving the functioning of Commodity markets in 

Eastern and Southern Africa(ESA) 

On 30th September to 2nd October 2009, practitioners of WRS and COMEX, including 

especially the national partners of EAGC, policymakers  in the ESA region, and donor 

representatives and development partners (UNCTAD, COMESA, USAID, 

USAID/COMPETE, WFP, AFD and FAO) participated in a successful WRS workshop 

organized by EAGC in conjunction with UNCTAD and COMESA with the support of 

USAID COMPETE and the European Union. The workshop entitled “Improving the 

functioning of commodity markets in Eastern and Southern Af rica through Warehouse 

Receipt System (WRS) and market based interventions ” brought together 148 

participants. The workshop was expected to build capacity of key stakeholders in 

advancing WRS and commodity exchanges in close collaboration with regional 

organizations. It provided a forum where evidence-based lessons and experiences 

were shared. Its main objective was to strengthen the capacity of private and public 

stakeholders to develop a viable WRS and commodity exchanges as well as other 

related market institutions which will improve the functioning of agricultural markets 

in eastern and southern Africa. 

After deliberating on the functioning of commodity markets in the ESA region, and considering 
a review of experience in promoting Warehouse Receipts Systems (WRS) and Commodity 

Exchanges (CE) as well as agricultural sector development programmes in the region, the 

participants noted that: 
 

o Governments in the region, with support from various development partners, including 

USAID, the EC, the World Bank, FAO, AGRA and others, are actively engaged in 

agricultural development programmes within the framework of, and which can 

significantly contribute to achievement of, the goals of CAADP; 

o Output market inefficiencies, which squeeze producer margins and increase consumer 

prices, constrain sustained growth in agricultural productivity and output , thereby 

limiting capacity to enhance food security, particularly, in the light of recent global food 

crisis which make continued dependence on food imports unsustainable; 

o These two market-supporting institutions (WRS and CEs), though by no means a 

panacea for all the weaknesses in the agricultural sectors in the region, have the 

potential to improve the functioning of agricultural markets by improving price formation, 

market transparency, and regional trade, thereby raising farm output and rural incomes 

as well as enhancing food security; 

o Significant progress has been made in piloting WRS in some countries, including in 

particular Tanzania (for export commodities such as coffee, cotton and cashew and 

which is gradually being expanded to include food crops such as maize and rice) and in 

Madagascar (an inventory credit system for rice linked to micro-finance institutions), 

while nascent commodity exchanges are being developed in Ethiopia, Uganda, Zambia 

and Malawi; 

o However, the overall development of these market-supporting institutions has been 

hampered by institutional weaknesses, capacity constraints, inadequate physical 

infrastructure, uncertainty in the legal and regulatory framework which has, in particular, 

made it difficult to engender confidence in the systems by financial institutions, and 
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disabling policies, which are often not consonant with free trade agreements adopted by 

governments in the region; 

o With concerted efforts by private sector practitioners, governments and the development 

partners, these constraints can be addressed, thereby significantly improving prospects 

for successful development of these systems. 

 

3.3  Moving towards Establishing a Commodity Exchange in Kenya  

EAGC and NCPB are gearing towards establishment of a Commodity Exchange as a major 

initiative in Kenya. Both partners will be borrowing ideas from Ethiopia Commodity Exchange 
(ECX) and South Africa Futures Exchange (SAFEX).This saw a Kenya delegation representing 

EAGC, NCPB, GOK and consultants visit the Ethiopian Grain Trade Enterprise (EGTE) and 
Ethiopia Commodity Exchange (ECX) on 27Th July 2009 and SAFEX on 27th September 2009. 

3.4  8th Annual Maize Business Fair 2009 

The principles of the Maize Business Fair emphasize participation, collaboration, networking, 

partnership and innovation-all for common purpose of establishing and strengthening linkages 

amongst players in the maize and dairy value chains. 

The 2009‘s fair held at Chepkoilel Campus –Eldoret ,was organized by the USAID’s funded  Kenya 

Maize Development Program (KMDP),Eastern Africa Grain Council (EAGC),Cereal Growers 

Association(CGA) and Moi University. 

The theme of the fair was “Opportunities for Recovery and Growth” which represented the 

partners’ and sponsors’ goals of seeking opportunities n the market environment. 

The business fair attracted about 20,000 farmers and 70 exhibitors. The fair gave EAGC an 

opportunity to interact with grain stakeholders especially the farmers. 

3.5 Baseline surveys in Kenya and Uganda finalized  

To make a credible judgment about the progress and impact of the EAGC program activities, a 
baseline study on the selected indicators against which to measure results at different points in 

the life of the program has been finalized in Kenya and Uganda but still underway in Tanzania. 

The surveys were undertaken by East Africa Development Consultants (EADEC) were meant to 
establish the status of different project indicators at the start of the project and to establish the 

niche for EAGC’s programme implementation. The assignment covered the entire grains sub-
sector focusing on maize, wheat, rice, millet, sorghum and pulses. The findings of the country 

surveys focused on different key issues such as production, storage, processing, trading and 

marketing, standards and policies, institutional development, facilitation and effects of HIV/AIDS 
in the grains sub-sector. 

 

3.6  Promote adoption and use of STS tools though “EAGC Trade Link”. 

Establishment of “EAGC trade link”, an electronic platform- linking farmer groups to traders as 

well as relief agencies willing to purchase directly from farmers. A workshop was held in Eldoret 

on 27th July 2009 as a follow up to a successful workshop held in Nakuru on 25th June 2009.  
On 29th-31st July 2009, farmers in the South Rift region were sensitized and mobilized to use the 

EAGC trade link service. The meetings held were organized jointly by EAGC, KMDP and NCPB. 
Since the launching of EAGC Trade Link in Nakuru on 25th June 2009, 33500 bags (90kg) have 

been posted as offers. It’s expected that more offers and bids will be posted soon once the 
harvesting commences in October through January.  

This service will promote the adoption and use of STS tools. For instance prior to posting of 

offers, the offerors and bidders are required to adhere to the EAC maize standards in order to 
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know the grades. They can optionally use EAGC sale contracts which if breached; our arbitration 

mechanism will be in use. Farmers get organized and consolidate volumes of their produce in a 
known warehouse, and then they post an offer to sell. A warehouse receipt can also be traded in 

the EAGC trade link. 
 

 

4.0 SUMMARY OF THE BENCHMARKS, RESULTS , TARGETS AND LEVEL OF 
ACHIEVEMENTS FOR AUGUST 2009 

 

Activity/Tasks Results Benchmarks/Targets Level of 

Achievement 

% 

Institutional Strengthening     

 Administration & Operations     

Produce monthly management report Monthly reports produced  Report produced by 10th of 

the following month 

0 

Produce quarterly activity and financial 
reports 

Quarterly report produced By 10th day of the next 
month after the quarter 

90% 

Issue new contracts to Border and 

Price  Monitors and pay them under 
EAGC 

New contracts for border 

and price  monitors 
issued and paid  

Contracts issued to border 

monitors for 2nd  qtr  June –
Sept.09 and paid 

100 

Advertise and recruit Program and 
Admin staff 

Program and Admin staff 
recruitment held up until 

Oct.09 

Program and Admin staff 
recruited by September 

2009 

0 

Approval and adoption of  EAGC 
Finance and Admin policies   

Finance and Admin 
policies to be reviewed by 

the board in the next 

meeting 

Finance and Admin policies 
approved by the board by 

30th September 2009 

100 

 Corporate Issues     

Hold Board meetings Board meeting held on 

30th  31st Aug  09 and 16th 

Sept. 2009 

Board held every quarter 

100 

Finalize a study on Maize Value Chain 

focusing  innovations to help small 

scale farmers  

EAGC partner with 

Meridian Institute  on 

Maize Value Chain  
Analysis 

A field trip and several 
meeting held by 20th 

August 2009 

100 

Review warehouse inspection 

quotations and appoint the successful 
company, and warehouses inspected. 

Warehouse quotations 

from Bureau Veritas  and 
SGS  submitted by 30th 

Sept.09 

Inspection companies 

reviewed and appointed  
and  warehouses inspected 

by 30th Sept.09 

60 

Certify new warehouses NCPB and Export Trading 

Company  availed for 

certification 

Warehouses certified by 

15th October  09 

40 

Sign contracts with warehouses and 

the bank on warehouse receipt system 

Financing contract with 

Equity bank signed and 

agreement with 
Warehouse Operator 

signed 

Financing contract and 

warehouse contracts signed 

by 1st October 2009 

0 

Train farmer groups on WRS in maize 

growing areas. 

WRS farmer trainings to 

start in October 2009 

Farmers trained in 

preparation for WRS in 

2009 season  

 

 

0 
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Convene Board Committee meetings to 

review the progress of program 
components 

Board committees met 

and reviewed the 
progress of various 

components of the 

program 

Respective board 

committees (MIS, STS, 
funding ,PPP/Policy) meet 

and review the progress of 

program activities by 30th 
Aug.09 

30 

Hold workshop farmer groups in 
Eldoret and its environs on EAGC Trade 

Link 

A workshop on EAGC 
Trade Link held in Eldoret 

on 28th July09 where 64 

participants attended. 

Workshop in Eldoret on 

Trade Link held by 30th 

august 2009 

100 

Membership Development  

  

 

Membership Recruitment     

Increase membership through close 
linkage with stakeholders at regional 

trade meetings 

3 new members recruited 
in TZ,1 UG and 0 Kenya 

Recruit new members in 
Kenya (3), Uganda (3), 

Tanzania (2) during the  

meetings by 30th March 
2008  

40 

Launch EAGC in Uganda and Tanzania 
and gain stakeholder awareness 

EAGC launched in Uganda 
on 31st Jan 08. Tanzania 

to be launched in May 08 

EAGC launch made in 
Uganda and Tanzania by 

26th February 2008 

70 

Promote the council and retain old 
members 

Membership renewal 
notices sent and most 

remittances received 

Mail to old members and 
send membership renewals 

in time for AGM in April 

2008 

80 

Marketing EAGC and its Services Members kept updated 

through emails, Ratin 
bulletin and on website 

 EAGC marketed via 

newsletters, Ratin bulletin 
and website 

100 

Maintain and keep updated the RATIN 

website 

Ratin updated and prices 

regularly posted 

RATIN website maintained 

on daily and weekly basis 

100 

Produce and circulate widely the 
monthly RATIN bulletin 

Monthly Ratin bulletin 
produced and widely 

circulated 

RATIN bulletin produced 
monthly 

 

100 

 Produce quarterly EAGC Grain News Grain newsletter yet to be 

produced.  

EAGC Grain news produced 

by 15th  Oct. 2009 

0 

      
 

 

 
 

 
 

      

 
 

                                                 

 


